

**CERES Subsystem Delivery Schedule - February 2006**  
**(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsburg)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
GGEO	April 2006			Update weeder code to accept however many gran files exist.		
TISA Averaging	Spring 2006			ISCCP-like SRBAVG outputs. This will be a new data product.		X
CERESlib	Spring 2006			Regrid MOA modifications.		
Regrid MOA	Spring 2006			To use OMI data to replace EPTOMS which ended December 2005. Full delivery.	X	
Inversion	June 2	June 16	June 23	Terra/Aqua Beta Edition3 SSF processing.		
Clouds (SCCR 603)	May 19	June 2	June 9	To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta Edition3 SSF.		
TISA Gridding	June 16	June 30	July 7	Support Terra/Aqua Beta Edition3 SFC processing.		
TISA Averaging	??? 2006			Process Terra Beta TSI.		
Synoptic SARB	??? 2006			Support Terra/Aqua Beta3 SYNI processing.		
TISA Averaging	??? 2006			Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.		
TISA Averaging	??? 2006			Support Terra/Aqua Edition2 TSI processing.		

**CERES Subsystem Delivery Schedule - February 2006**  
**(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsburg)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Clouds		???		Support TRMM VIRS-only processing of August 2001 forward.		
TISA Gridding		???		PMOA delta delivery dealing with overlap file checking.		