

**CERES Subsystem Delivery Schedule - March 2006**  
**(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsburg)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
GGEO	April 14	April 28	May 5	Update weeder code to accept however many gran files exist.			<i>warlock</i>
TISA Averaging	April 14	April 28	May 5	ISCCP-like SRBAVG outputs. This will be a new data product.		X	<i>warlock</i>
Clouds (SCCR 603)	June 23	July 7	July 14	To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta Edition3 SSF.			<i>warlock</i>
Inversion	July 7	July 21	July 28	Terra/Aqua Beta Edition3 SSF processing.			<i>warlock</i>
TISA Gridding	July 21	August 4	August 11	Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock</i>
TISA Averaging	Spring/Summer 2006			Process Terra Beta TSI.			<i>warlock</i>
Synoptic SARB	Spring/Summer 2006			Support Terra/Aqua Beta3 SYNI processing.			<i>warlock</i>
TISA Averaging	Summer/Fall 2006			Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.			<i>warlock</i>
TISA Averaging	??? 2006			Support Terra/Aqua Edition2 TSI processing.			<i>warlock</i>
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
TISA Gridding	???			PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>