

CERES Subsystem Delivery Schedule - May 2006

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Instantaneous SARB (SCCR 626)	May 15	May 19	May 26	Support Terra Edition2B processing.			<i>warlock & magneto</i>
TISA Averaging (SCCR 624)	April 28	May 19	May 26	ISCCP-like SRBAVG outputs. This will be new data products SRBAVG4 - 8. Beta delivery.		X	<i>warlock</i>
TISA Averaging	July			Support Edition2D SRBAVG4 - 8 processing.			<i>warlock</i>
CERESlib	Early July			Modifications needed by TISA Averaging, Clouds, Synoptic SARB, Inversion, and TISA Averaging.			<i>warlock & magneto</i>
TISA Averaging	Early July			Process Terra Beta TSI.	X		<i>warlock</i>
Clouds (SCCR 603)	June 23	July 7	July 14	To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta Edition3 SSF.	X		<i>warlock</i>
Synoptic SARB	Mid July			Support Terra/Aqua Beta3 SYNI processing.	X		<i>warlock & magneto</i>
Inversion	July 7	July 21	July 28	Terra/Aqua Beta Edition3 SSF processing.	X		<i>warlock & magneto</i>
TISA Averaging	Early August			Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.	X		<i>warlock</i>

CERES Subsystem Delivery Schedule - May 2006

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Gridding	July 21	August 4	August 11	Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock</i>
TISA Averaging	Fall 2006			Aqua SRBAVG1 - SRBAVG3			<i>warlock</i>
TISA Averaging	??? 2006			Support Terra/Aqua Edition2 TSI processing.			<i>warlock</i>
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
TISA Gridding	???			PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>