

CERES Coefficients Delivery Schedule - January 2007

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
Instrument/ ERBE-like	N/A	February 23	February 23	Terra and Aqua Edition2 gains and spectral response func- tion files for January 1, 2006 - January 1, 2007.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	Early Summer 2007		Terra Edition3 gains and spectral response function files for February 2000 - June 2005.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	Early Summer 2007		Aqua Edition3 gains and spectral response function files for June 2002 - March 2005.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	Late Summer 2007		Terra Edition3 gains and spectral response function files for July 2005 - December 2005.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	Late Summer 2007		Aqua Edition3 gains and spectral response function files for April 2005 - December 2005.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	???			TRMM gains and spectral response function files for December 1997 - April 2000.	<i>warlock/ magneto</i>