

CERES Subsystem Delivery Schedule - April 2007
(Next CERES Science Team Meeting: April 24 - 26, 2007 in Newport News)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging (SCCR 650)	March 30	May 4	May 11	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.		X	<i>warlock & magneto</i>
Clouds (SCCR 603)	May			To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To continue Terra/Aqua Ed2 processing.	X	X	<i>warlock</i>
GGEO	Late May			Coefficient delivery for 11/05 - 4/06. Code delivery to support MTSAT.			<i>warlock</i>
Instrument (SCCR 641)	Late May			Delivery of simulated IES PGE to support TRMM VIRS-only processing.			<i>warlock & magneto</i>
Clouds	Spring			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
TISA Averaging	Summer			To support Terra Beta4 and Aqua Beta1 TSI processing.			<i>warlock</i>
Synoptic SARB	Summer			To support Terra Beta4 and Aqua Beta1 SYNI processing.			<i>warlock & magneto</i>
SARB	Summer			MATCH (collection 5) data files for May - December 2006.			<i>warlock & magneto</i>
Instrument (SCCR 610)	July			To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3			<i>warlock</i>
TISA Averaging	Fall			To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock</i>

CERES Subsystem Delivery Schedule - April 2007
(Next CERES Science Team Meeting: April 24 - 26, 2007 in Newport News)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
SARB		Fall		MATCH (collection 5) data files for January - June 2007.			<i>warlock & magneto</i>
Clouds		November		Terra/Aqua Beta1 Edition3 SSF processing.			<i>warlock</i>
Inversion		Two weeks after Clouds		Terra/Aqua Beta1 Edition3 SSF processing.	X		<i>warlock & magneto</i>
TISA Gridding		Two weeks after Inversion		Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock & magneto</i>
TISA Gridding		???		PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>