

CERES Subsystem Delivery Schedule - August 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
SARB		Summer		MATCH (collection 5) data files for May - December 2006.			<i>warlock & magneto</i>
Instrument (SCCR 641)		August		Delivery of simulated IES PGE to support TRMM VIRS-only processing.			<i>warlock & magneto</i>
CERESlib		August		New ADACOMP environment variable. 32-bit version of CERESlib for <i>magneto</i> .			<i>warlock & magneto</i>
Instrument (SCCR 610)		August		To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3	X		<i>warlock & magneto</i>
TISA Averaging (SCCR 650)		September		Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.		X	<i>warlock & magneto</i>
TISA Averaging		September		To support Terra Beta4 and Aqua Beta1 TSI processing.			<i>warlock</i>
Synoptic SARB		October (month after TSI delivery)		To support Terra Beta4 and Aqua Beta1 SYNI processing.			<i>warlock & magneto</i>
GGEO (SCCR 653)		October		Final coefficient delivery for 11/05 - 12/05. Initial coefficient delivery for 1/06 - 12/06. Code delivery to support Beta10 GGEO processing.			<i>warlock</i>
TISA Averaging		Fall		To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock</i>

CERES Subsystem Delivery Schedule - August 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
SARB		Fall		MATCH (collection 5) data files for January - June 2007.			<i>warlock & magneto</i>
Clouds		November		Terra/Aqua Beta1 Edition3 SSF processing.			<i>warlock</i>
Inversion		Two weeks after Clouds		Terra/Aqua Beta1 Edition3 SSF processing.	X		<i>warlock & magneto</i>
TISA Gridding		Two weeks after Inversion		Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock & magneto</i>
Clouds		Spring 2008		Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
Inversion		Two to four weeks after Clouds		Support TRMM VIRS-only processing.			<i>warlock</i>
TISA Gridding		???		PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>