

**CERES Subsystem Delivery Schedule - December 2007**  
**Next Science Team Meeting - May 6 - 8, 2008 in Newport News**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Instantaneous SARB	December 12	December 14	December 21	Delta delivery to correct an error in PGE CER5.4P1.			<i>warlock</i>
TISA Averaging (SCCR 660)	September 28	December 14	December 21	To support Terra Beta4 and Aqua Beta1 TSI processing.			<i>warlock</i>
CERESlib	December 7	December 21	December 28	New ADACOMP environment variable. MOA and Synoptic SARB modifications.			<i>warlock &amp; magneto</i>
Synoptic SARB (SCCR 663)	December 7	December 21	December 28	To support Terra Beta4 and Aqua Beta1 SYNI processing.	X		<i>warlock &amp; magneto</i>
SARB	Winter			MATCH (collection 5) data files for May - December 2006.			<i>warlock &amp; magneto</i>
Instrument (SCCR 610)	December 28	January 11	January 18	To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3	X		<i>warlock</i>
Clouds (SCCR 658)	January 4	January 18	January 25	Terra/Aqua Beta1 Edition3 SSF processing.		X	<i>warlock</i>
CERESlib	January 18	February 1	February 8	Updated SW & LW models. New LW Model C and constrained temperature modules.			<i>warlock &amp; magneto</i>
Inversion	January 18	February 1	February 8	Terra/Aqua Beta1 Edition3 SSF processing.	X	X	<i>warlock &amp; magneto (?)</i>

**CERES Subsystem Delivery Schedule - December 2007**  
**Next Science Team Meeting - May 6 - 8, 2008 in Newport News**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging		January 2008		To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock &amp; magneto (?)</i>
TISA Averaging (SCCR 650)		February 2008		Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.		X	<i>warlock &amp; magneto</i>
TISA Gridding		March 2008		Support Beta1 processing of new ISCCP-like, crosstrack-only data product based on SSF. Product name: CER_ISCCP-D2like_Terra/Aqua_FM1/2/3/4_MODIS_CC.YYYYMM. PGE CER9.0P1.		X	<i>warlock &amp; magneto</i>
GGEO		Spring 2008		Support Beta1 processing of new ISCCP-like, crosstrack-only, GEO data product based on GGEO. Product name: CER_ISCCP-D2like_GEO_CC.YYYYMM. PGE CER11.0P1.		X	<i>warlock &amp; magneto</i>
Clouds		Spring 2008		Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
Inversion		Two to four weeks after Clouds		Support TRMM VIRS-only processing.			<i>warlock</i>
GGEO (SCCR 653)		April 2008		Final coefficient delivery for 11/05 - 12/05. Initial coefficient delivery for 1/06 - 12/06. Code delivery to support Beta10 GGEO processing.			<i>warlock</i>

**CERES Subsystem Delivery Schedule - December 2007**  
**Next Science Team Meeting - May 6 - 8, 2008 in Newport News**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
SARB		???		MATCH (collection 5) data files for January - June 2007.			<i>warlock &amp; magneto</i>
Instrument (SCCR 641)		???		Delivery of simulated IES PGE to support TRMM VIRS-only processing.		X	<i>warlock &amp; magneto</i>
TISA Gridding		???		PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>
Regrid MOA		???		To process the G5 CERES data that will be coming to support Edition3.			<i>warlock &amp; magneto</i>
SARB		???		Delta delivery for renamed MATCH files to differentiate between Collection 4-based MATCH files and Collection 5-based MATCH files.			<i>warlock &amp; magneto</i>