

CERES Subsystem Delivery Schedule - February 2007
(Next CERES Science Team Meeting: April 24 - 26, 2007 in Newport News)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging (SCCR 639)	February 9	February 23	March 2	Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.		X	<i>warlock</i>
TISA Averaging	March 16	March 30	April 6	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.			<i>warlock</i>
Instantaneous SARB	March 16	March 30	April 6	Correct SOFA parameters in CRS by reading in Ed2B SSF and overwriting Ed2A CRS values. Support Ed2B CRS processing.		X	<i>warlock & magneto</i>
GGEO	April 6	April 20	April 27	Coefficient delivery for 11/05 - 4/06. Code delivery to support MTSAT.			<i>warlock</i>
Clouds (SCCR 603)	May			To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To continue Terra/Aqua Ed2 processing.	X	X	<i>warlock</i>
Instrument	Spring			Delivery of simulated IES PGE to support TRMM VIRS-only processing.			<i>warlock</i>
Clouds	Spring			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging	Summer			To support Terra Beta4 and Aqua Beta1 TSI processing.			<i>warlock</i>
Synoptic SARB	Summer			To support Terra Beta4 and Aqua Beta1 SYNI processing.			<i>warlock & magneto</i>
Instrument (SCCR 627)	July			To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3			<i>warlock</i>
TISA Averaging	Fall			To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock</i>
Clouds	November			Terra/Aqua Beta1 Edition3 SSF processing.			<i>warlock</i>
Inversion	Two weeks after Clouds			Terra/Aqua Beta1 Edition3 SSF processing.	X		<i>warlock & magneto</i>
TISA Gridding	Two weeks after Inversion			Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock & magneto</i>
TISA Gridding	???			PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>