

CERES Subsystem Delivery Schedule - July 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
SARB	Summer			MATCH (collection 5) data files for May - December 2006.			<i>warlock & magneto</i>
Instrument (SCCR 641)	July 23	July 27	August 3	Delivery of simulated IES PGE to support TRMM VIRS-only processing.			<i>warlock & magneto</i>
TISA Averaging (SCCR 650)	August			Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.		X	<i>warlock & magneto</i>
CERESlib	August			New ADACOMP environment variable. 32-bit version of CERESlib for <i>magneto</i> .			<i>warlock & magneto</i>
Instrument (SCCR 610)	August			To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3	X		<i>warlock & magneto</i>
TISA Averaging	August			To support Terra Beta4 and Aqua Beta1 TSI processing.			<i>warlock</i>
Synoptic SARB	September (month after TSI delivery)			To support Terra Beta4 and Aqua Beta1 SYNI processing.			<i>warlock & magneto</i>
GGEO (SCCR 653)	October			Final coefficient delivery for 11/05 - 12/05. Initial coefficient delivery for 1/06 - 12/06. Code delivery to support Beta10 GGEO processing.			<i>warlock</i>
Clouds	Fall			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
Inversion	Fall - Two to four weeks after Clouds			Support TRMM VIRS-only processing.			<i>warlock</i>

CERES Subsystem Delivery Schedule - July 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging		Fall		To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock</i>
SARB		Fall		MATCH (collection 5) data files for Janu- ary - June 2007.			<i>warlock & magneto</i>
Clouds		November		Terra/Aqua Beta1 Edition3 SSF process- ing.			<i>warlock</i>
Inversion		Two weeks after Clouds		Terra/Aqua Beta1 Edition3 SSF process- ing.	X		<i>warlock & magneto</i>
TISA Gridding		Two weeks after Inversion		Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock & magneto</i>
TISA Gridding		???		PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>