

CERES Subsystem Delivery Schedule - May 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
CERESlib (SCCR 657)	May 11	May 25	June 1	Clouds and MOA modifications.			<i>warlock & magneto</i>
Clouds (SCCR 654)	May 11	May 25	June 1	To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To continue Terra/Aqua Ed2 processing.	X	X	<i>warlock</i>
TISA Averaging (SCCR 650)	March 30	June 8	June 15	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.		X	<i>warlock & magneto</i>
GGEO (SCCR 653)	June 29	July 13	July 20	Final coefficient delivery for 11/05 - 12/05. Initial coefficient delivery for 1/06 - 12/06. Code delivery to support Beta10 GGEO processing.			<i>warlock</i>
Instrument (SCCR 641)	July 6	July 20	July 27	Delivery of simulated IES PGE to support TRMM VIRS-only processing.			<i>warlock & magneto</i>
Instrument (SCCR 610)	August			To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3			<i>warlock & magneto</i>
Clouds	Summer			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
Inversion	Summer - Two to four weeks after Clouds			Support TRMM VIRS-only processing.			<i>warlock</i>
TISA Averaging	Summer			To support Terra Beta4 and Aqua Beta1 TSI processing.			<i>warlock</i>

CERES Subsystem Delivery Schedule - May 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Synoptic SARB		Summer		To support Terra Beta4 and Aqua Beta1 SYNI processing.			<i>warlock & magneto</i>
SARB		Summer		MATCH (collection 5) data files for May - December 2006.			<i>warlock & magneto</i>
TISA Averaging		Fall		To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock</i>
SARB		Fall		MATCH (collection 5) data files for January - June 2007.			<i>warlock & magneto</i>
Clouds		November		Terra/Aqua Beta1 Edition3 SSF processing.			<i>warlock</i>
Inversion		Two weeks after Clouds		Terra/Aqua Beta1 Edition3 SSF processing.	X		<i>warlock & magneto</i>
TISA Gridding		Two weeks after Inversion		Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock & magneto</i>
TISA Gridding		???		PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>