

## CERES Subsystem Delivery Schedule - November 2007

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
SARB	Fall			MATCH (collection 5) data files for May - December 2006.			<i>warlock &amp; magneto</i>
TISA Averaging (SCCR 660)	September 28	November 30	December 7	To support Terra Beta4 and Aqua Beta1 TSI processing.			<i>warlock</i>
Clouds (SCCR 658)	November 16	November 30	December 7	Terra/Aqua Beta1 Edition3 SSF processing.			<i>warlock</i>
CERESlib	November 23	December 7	December 14	New ADACOMP environment variable. MOA and Synoptic SARB modifications.			<i>warlock &amp; magneto</i>
Synoptic SARB	November 23	December 7	December 14	To support Terra Beta4 and Aqua Beta1 SYNI processing.	X		<i>warlock &amp; magneto</i>
Instrument (SCCR 610)	November 23	December 7	December 14	To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3	X		<i>warlock</i>
CERESlib	November 30	December 14	December 21	Updated SW & LW models. New LW Model C and constrained temperature modules.			<i>warlock &amp; magneto</i>
Inversion	November 30	December 14	December 21	Terra/Aqua Beta1 Edition3 SSF processing.	X		<i>warlock &amp; magneto</i>
TISA Averaging	January 2008			To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock</i>
TISA Averaging (SCCR 650)	February 2008			Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.		X	<i>warlock &amp; magneto</i>

## CERES Subsystem Delivery Schedule - November 2007

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
???	March 2008			Support Beta1 processing of new ISCCP-like, crosstrack-only data product based on SSF. Product name: CER_ISCCP-D2like_Terra/Aqua_FM1/2/3/4_MODIS_CC.YYYYMM.		X	<i>warlock &amp; magneto</i>
GGEO (SCCR 653)	April 2008			Final coefficient delivery for 11/05 - 12/05. Initial coefficient delivery for 1/06 - 12/06. Code delivery to support Beta10 GGEO processing.			<i>warlock</i>
???	Spring 2008			Support Beta1 processing of new ISCCP-like, crosstrack-only, GEO data product based on GGEO. Product name: CER_ISCCP-D2like_GEO_CC.YYYYMM.		X	<i>warlock &amp; magneto</i>
Clouds	Spring 2008			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
Inversion	Two to four weeks after Clouds			Support TRMM VIRS-only processing.			<i>warlock</i>
SARB	???			MATCH (collection 5) data files for January - June 2007.			<i>warlock &amp; magneto</i>
Instrument (SCCR 641)	???			Delivery of simulated IES PGE to support TRMM VIRS-only processing.			<i>warlock &amp; magneto</i>
TISA Gridding	???			PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>