

**CERES Subsystem Delivery Schedule - September 2007**  
**(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
SARB		Fall		MATCH (collection 5) data files for May - December 2006.			<i>warlock &amp; magneto</i>
TISA Averaging		Fall		To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock</i>
SARB		Fall		MATCH (collection 5) data files for January - June 2007.			<i>warlock &amp; magneto</i>
Instrument (SCCR 641)		October		Delivery of simulated IES PGE to support TRMM VIRS-only processing.			<i>warlock &amp; magneto</i>
CERESlib		October		New ADACOMP environment variable. 32-bit version of CERESlib for <i>magneto</i> .			<i>warlock &amp; magneto</i>
Instrument (SCCR 610)		October		To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3	X		<i>warlock &amp; magneto</i>
TISA Averaging (SCCR 650)		October		Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.		X	<i>warlock &amp; magneto</i>
TISA Averaging		October		To support Terra Beta4 and Aqua Beta1 TSI processing.			<i>warlock</i>
GGEO (SCCR 653)		October		Final coefficient delivery for 11/05 - 12/05. Initial coefficient delivery for 1/06 - 12/06. Code delivery to support Beta10 GGEO processing.			<i>warlock</i>

**CERES Subsystem Delivery Schedule - September 2007**  
**(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Synoptic SARB	November (month after TSI delivery)			To support Terra Beta4 and Aqua Beta1 SYNI processing.			<i>warlock &amp; magneto</i>
Clouds	November			Terra/Aqua Beta1 Edition3 SSF processing.			<i>warlock</i>
Inversion	Two weeks after Clouds			Terra/Aqua Beta1 Edition3 SSF processing.	X		<i>warlock &amp; magneto</i>
TISA Gridding	Two weeks after Inversion			Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock &amp; magneto</i>
Clouds	Spring 2008			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
Inversion	Two to four weeks after Clouds			Support TRMM VIRS-only processing.			<i>warlock</i>
TISA Gridding	???			PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>