

CERES Coefficients Delivery Schedule - August 2008

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
GGEO	???			Final coefficients for 11/05 - 08/07.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	???		Terra Edition3 gains and spectral response function files for February 2000 - June 2005.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	???		Aqua Edition3 gains and spectral response function files for June 2002 - March 2005.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	???		Terra Edition3 gains and spectral response function files for July 2005 - December 2005.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	???		Aqua Edition3 gains and spectral response function files for April 2005 - December 2005.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	???		TRMM Edition3 gains and spectral response function files for December 1997 - April 2000.	<i>warlock/ magneto</i>