

CERES Coefficients Delivery Schedule - May 2008

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
Instrument/ERBE-like	N/A	July		Terra and Aqua Edition2 gains and spectral response function files January - August 2007.	warlock/magneto
GGEO	August			Final coefficients for 1/06 - 12/06.	warlock/magneto
Instrument/ERBE-like	N/A	???		Terra Edition3 gains and spectral response function files for February 2000 - June 2005.	warlock/magneto
Instrument/ERBE-like	N/A	???		Aqua Edition3 gains and spectral response function files for June 2002 - March 2005.	warlock/magneto
Instrument/ERBE-like	N/A	???		Terra Edition3 gains and spectral response function files for July 2005 - December 2005.	warlock/magneto
Instrument/ERBE-like	N/A	???		Aqua Edition3 gains and spectral response function files for April 2005 - December 2005.	warlock/magneto
Instrument/ERBE-like	N/A	???		TRMM Edition3 gains and spectral response function files for December 1997 - April 2000.	warlock/magneto