

**CERES Subsystem Delivery Schedule - April 2008**  
**Next Science Team Meeting - May 6 - 8, 2008 in Newport News**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging (SCCR 667)	January 18	March 7	March 14	To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock &amp; magneto</i>
Instrument (SCCR 610)	March 7	March 21	March 28	To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3.	X		<i>warlock</i>
TISA Gridding (SCCR 672)	March 14	March 28	April 4	Support Beta1 processing of new ISCCP- like, crosstrack-only data product based on SSF. New PGE CER9.0P1.		X	<i>warlock &amp; magneto</i>
Clouds	April 16	April 25	May 2	Delta delivery to process Aqua Ed2C- NewIGBP data set.			<i>warlock</i>
TISA Averaging (SCCR 650)	May 2	May 16	May 23	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing. New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.		X	<i>warlock &amp; magneto</i>
GGEO	May 2	May 16	May 23	Support Beta1 processing of new ISCCP- like, crosstrack-only, GEO data product based on GGEO. New PGE CER11.7P1.		X	<i>warlock &amp; magneto</i>

**CERES Subsystem Delivery Schedule - April 2008**  
**Next Science Team Meeting - May 6 - 8, 2008 in Newport News**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
GGEO (SCCR 653)	May 16	May 30	June 6	Final coefficient delivery for 11/05 - 12/05. Initial coefficient delivery for 1/06 - 12/06. Code delivery to support Beta10 GGEO processing.			<i>warlock &amp; magneto</i>
Regrid MOA	Fall			To process the G5 CERES data that will be coming to support Edition3.			<i>warlock &amp; magneto</i>
Clouds	Fall			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock &amp; magneto</i>
Inversion	Two to four weeks after Clouds			Support TRMM VIRS-only processing.			<i>warlock &amp; magneto</i>
Inversion	Fall			Support Beta2-Edition3 processing.			<i>warlock &amp; magneto</i>
TISA Gridding	Two weeks after Inversion			PMOA delivery dealing with overlap file checking and reading G5-CERES MOA input. Also, support Beta2-Edition3 SFC processing.			<i>warlock &amp; magneto</i>
SARB	???			MATCH (Collection 5) data files for November - December 2007.			<i>warlock &amp; magneto</i>

**CERES Subsystem Delivery Schedule - April 2008**  
**Next Science Team Meeting - May 6 - 8, 2008 in Newport News**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Instrument (SCCR 641)	???			Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	<i>warlock &amp; magneto</i>