

CERES Subsystem Delivery Schedule - August 2008
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging (SCCR 677)	July 16	July 18	July 25	To correct an error that was in the previous delivery.			<i>warlock & magneto</i>
CERESlib	September 5	September 19	September 26	New Toolkit.			<i>magneto</i>
Regrid MOA	September 5	September 19	September 26	G5 for Edition2 on <i>magneto</i> .			<i>magneto</i>
ERBE-like	September 19	October 3	October 10	To process on <i>magneto</i> .			<i>magneto</i>
TISA Averaging (SCCR 650)	September 19	October 3	October 10	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing. New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.	X	X	<i>magneto</i>
TISA Gridding	September 26	October 10	October 17	PMOA delivery dealing with overlap file checking and reading G5-CERES MOA input.	X		<i>magneto</i>
Clouds	October 10	October 17	October 24	Edition2 on <i>magneto</i> .			<i>magneto</i>
GGEO (SCCR 653)	October 17	October 31	November 7	Initial coefficient delivery for 11/05 - 8/07. Code delivery to support Beta10 GGEO processing.			<i>magneto</i>

CERES Subsystem Delivery Schedule - August 2008
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Inversion	October 17	October 31	November 7	Edition2 on <i>magneto</i> .			<i>magneto</i>
Instantaneous SARB	October 31	November 14	November 21	Terra Edition2 on <i>magneto</i> .			<i>magneto</i>
TISA Gridding	October 31	November 14	November 21	Edition2 on <i>magneto</i> .			<i>magneto</i>
TISA Gridding	Winter			New PGE 9.0P2 (?) for new ISCCP-D2-like-Flux (?) product.		X	<i>magneto</i>
GGEO	Spring 2009			New PGE 11.7P2 (?) for new ISCCP-D2-like-Merge (?) product.		X	<i>magneto</i>
Regrid MOA	???			To process the G5 CERES data that will be coming to support Edition3.			<i>magneto</i>
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.			<i>magneto</i>
Inversion	Two to four weeks after Clouds			Support TRMM VIRS-only processing.			<i>magneto</i>
Inversion	???			Support Beta2-Edition3 processing.			<i>magneto</i>
TISA Gridding	Two weeks after Inversion			Support Beta2-Edition3 processing.			<i>magneto</i>

CERES Subsystem Delivery Schedule - August 2008
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Instrument (SCCR 641)	???			Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	<i>magneto</i>