

**CERES Subsystem Delivery Schedule - January 2008**  
**Next Science Team Meeting - May 6 - 8, 2008 in Newport News**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
CERESlib (SCCR 665)	December 7	December 21	December 28	New ADACOMP environment variable. MOA and Synoptic SARB modifications.			<i>warlock &amp; magneto</i>
Synoptic SARB (SCCR 663)	December 7	December 21	December 28	To support Terra Beta4 and Aqua Beta1 SYNI processing.	X		<i>warlock &amp; magneto</i>
SARB	January 4	January 18	January 25	Delta delivery for renamed MATCH files to differentiate between Collection 4-based MATCH files and Collection 5-based MATCH files. Delivering MATCH (collection 5) data files for May - December 2006.			<i>warlock &amp; magneto</i>
Instrument (SCCR 610)	January 11	January 25	February 1	To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3	X		<i>warlock</i>
TISA Averaging	January 11	January 25	February 1	To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock &amp; magneto</i>
Clouds (SCCR 658)	January 18	February 1	February 8	Terra/Aqua Beta1 Edition3 SSF processing. New PGEs: CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-4.2P6, CER4.1-4.3P3.		X	<i>warlock</i>
Inversion (SCCR 666)	February 15	February 29	March 7	Terra/Aqua Beta1 Edition3 SSF processing. New PGEs: CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-6.2P3, CER4.5-6.3P4, CER4.5-6.3P5, CER4.5-6.4P2, CER4.5-6.6P4, CER4.5-6.6P5		X	<i>warlock &amp; magneto</i>

**CERES Subsystem Delivery Schedule - January 2008**  
**Next Science Team Meeting - May 6 - 8, 2008 in Newport News**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging (SCCR 650)	February 15	February 29	March 7	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing. New PGEs: CER10.0P1, CER10.0P2, CER10.0P3.		X	<i>warlock &amp; magneto</i>
TISA Gridding	March			Support Beta1 processing of new ISCCP-like, crosstrack-only data product based on SSF. Product name: CER_ISCCP-D2like_Terra/Aqua-FM1/2/3/4-MODIS_Beta1_cccccc.YYYYMM. New PGE: CER9.0P1.		X	<i>warlock &amp; magneto</i>
GGEO	Spring			Support Beta1 processing of new ISCCP-like, crosstrack-only, GEO data product based on GGEO. Product name: CER_ISCCP-D2like_GEO_Beta1_cccccc.YYYYMM. New PGE: CER11.7P1.		X	<i>warlock &amp; magneto</i>
Clouds	Spring			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock &amp; magneto</i>
Inversion	Two to four weeks after Clouds			Support TRMM VIRS-only processing.			<i>warlock &amp; magneto</i>
GGEO (SCCR 653)	April			Final coefficient delivery for 11/05 - 12/05. Initial coefficient delivery for 1/06 - 12/06. Code delivery to support Beta10 GGEO processing.			<i>warlock &amp; magneto</i>

**CERES Subsystem Delivery Schedule - January 2008**  
**Next Science Team Meeting - May 6 - 8, 2008 in Newport News**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
SARB		???		MATCH (collection 5) data files for January - June 2007.			<i>warlock &amp; magneto</i>
Instrument (SCCR 641)		???		Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	<i>warlock &amp; magneto</i>
TISA Gridding		???		PMOA delta delivery dealing with overlap file checking.			<i>warlock &amp; magneto</i>
Regrid MOA		???		To process the G5 CERES data that will be coming to support Edition3.			<i>warlock &amp; magneto</i>