

CERES Subsystem Delivery Schedule – July 2008

(Next Science Team Meeting – Fall 2008 in New York, NY)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging (SCCR 677)	July 16	July 18	July 25	To correct an error that was in the previous delivery.			<i>warlock & magneto</i>
TISA Averaging (SCCR 650)	August 1	August 15	August 22	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing. New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.		X	<i>warlock & magneto</i>
CERESlib	August 8	August 22	August 29	New Toolkit.			<i>warlock & magneto</i>
Regrid MOA	August 8	August 22	August 29	G5 for Edition2 on <i>magneto</i> .			<i>warlock & magneto</i>
GGEO (SCCR 653)	August 15	August 29	September 5	Final coefficient delivery for 11/05 - 12/05. Initial coefficient delivery for 1/06 - 12/06. Code delivery to support Beta10 GGEO processing.			<i>warlock & magneto</i>
ERBE-like	August 15	August 29	September 5	To process on <i>magneto</i> .			<i>warlock & magneto</i>
TISA Gridding	September 5	September 19	September 26	PMOA delivery dealing with overlap file checking and reading G5-CERES MOA input. Also, support Beta2-Edition3 SFC processing.			<i>warlock & magneto</i>

CERES Subsystem Delivery Schedule – July 2008

(Next Science Team Meeting – Fall 2008 in New York, NY)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Clouds	September 5	September 19	September 26	Edition2 on <i>magneto</i> .			<i>warlock & magneto</i>
Inversion	October 10	October 17	October 24	Edition2 on <i>magneto</i> .			<i>warlock & magneto</i>
Instantaneous SARB	October 17	October 31	November 7	Terra Edition2 on <i>magneto</i> .			<i>warlock & magneto</i>
TISA Gridding	October 31	November 14	November 21	Edition2 on <i>magneto</i> .			<i>warlock & magneto</i>
GGEO	Fall			To process on <i>magneto</i> .			<i>warlock & magneto</i>
TISA Gridding	Winter			New PGE 9.0P2 (?) for new ISCCP-D2-like-Flux (?) product.		X	<i>warlock & magneto</i>
GGEO	Spring 2009			New PGE 11.7P2 (?) for new ISCCP-D2-like-Merge (?) product.		X	<i>warlock & magneto</i>
Regrid MOA	???			To process the G5 CERES data that will be coming to support Edition3.			<i>warlock & magneto</i>
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock & magneto</i>
Inversion	Two to four weeks after Clouds			Support TRMM VIRS-only processing.			<i>warlock & magneto</i>

CERES Subsystem Delivery Schedule – July 2008

(Next Science Team Meeting – Fall 2008 in New York, NY)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Inversion	???			Support Beta2-Edition3 processing.			<i>warlock & magneto</i>
TISA Gridding	Two weeks after Inversion			PMOA delivery dealing with overlap file checking and reading G5-CERES MOA input. Also, support Beta2-Edition3 SFC processing.			<i>warlock & magneto</i>
Instrument (SCCR 641)	???			Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	<i>warlock & magneto</i>