

CERES Subsystem Delivery Schedule - October 2008
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
CERESlib	September 26	October 10	October 17	New Toolkit.			<i>magneto</i>
Regrid MOA (SCCR 686)	October 10	October 24	October 31	G5 for Edition2 on <i>magneto</i> .			<i>magneto</i>
TISA Gridding (SCCR 684)	October 17	October 31	November 7	PMOA delivery dealing with overlap file checking and reading G5-CERES MOA input.	X		<i>magneto</i>
ERBE-like	October 24	November 7	November 14	To process on <i>magneto</i> .			<i>magneto</i>
TISA Averaging	October 24	November 7	November 14	To correct HDF problem in Subsystem 8.			<i>magneto</i>
TISA Gridding (SCCR 685)	October 31	November 14	November 21	Edition2 on <i>magneto</i> .			<i>magneto</i>
Instantaneous SARB	October 31	November 14	November 21	Terra Edition2 on <i>magneto</i> .			<i>magneto</i>
Inversion	November 21	December 5	December 12	Edition2 on <i>magneto</i> .			<i>magneto</i>

CERES Subsystem Delivery Schedule - October 2008
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging (SCCR 650)	November 28	December 12	December 19	Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing. New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.	X	X	<i>magneto</i>
GGEO (SCCR 653)	December 5	December 19	December 26	Initial coefficient delivery for 11/05 - 8/07. Code delivery to support Beta10 GGEO processing.			<i>magneto</i>
Clouds	January 2009			Edition2 on <i>magneto</i> .			<i>magneto</i>
TISA Gridding	Winter			New PGE 9.0P2 (?) for new ISCCP-D2-like-Flux (?) product.		X	<i>magneto</i>
GGEO	Spring 2009			New PGE 11.7P2 (?) for new ISCCP-D2-like-Merge (?) product.		X	<i>magneto</i>
Regrid MOA	???			To process the G5 CERES data that will be coming to support Edition3.			<i>magneto</i>
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.			<i>magneto</i>
Inversion	Two to four weeks after Clouds			Support TRMM VIRS-only processing.			<i>magneto</i>

CERES Subsystem Delivery Schedule - October 2008
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Instrument (SCCR 641)	???			Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	<i>magneto</i>