

CERES Coefficients Delivery Schedule - December 2008

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
GGEO	???			Final coefficients for 11/05 - 08/07.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	January 16		Edition2 gains and spectral response function files for September 2007 – June 2008..	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	???		Edition2 gains and spectral response function files for July 2008 – December 2008.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	???		Terra Edition3 gains and spectral response function files.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	???		Aqua Edition3 gains and spectral response function files.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	???		TRMM Edition3 gains and spectral response function files.	<i>warlock/ magneto</i>