

### CERES Coefficients Delivery Schedule - January 2009

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
Instrument/ERBE-like	N/A	January 30		Edition2 gains and spectral response function files for September 2007 – December 2008.	<i>warlock/magneto</i>
Instrument/ERBE-like	N/A	May		Terra and Aqua Edition3 gains and spectral response function files for Launch – December 2006. Might include TRMM, also.	<i>warlock/magneto</i>
GGEO	???			Final coefficients for 11/05 - 08/07.	<i>warlock/magneto</i>
Instrument/ERBE-like	N/A	???		TRMM Edition3 gains and spectral response function files.	<i>warlock/magneto</i>