

**CERES Subsystem Delivery Schedule - November 2003**  
**(Next CERES Science Team Meeting - March 29-31, 2004)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
GGEO	November 7	November 21*	December 5	Support ValR9 processing.		
Inversion	November 14	November 28	December 5	Support SSF Terra Edition2A processing.		
TISA Averaging	November 21	December 5	December 12	Support TRMM and Terra Beta2 TSI and Aqua Beta1 TSI processing.		
ERBE-like	November 21	December 5	December 12	Support Aqua Edition2 processing.		
Clouds	November 28	December 12	December 19	Support Aqua Beta2 SSF processing.		
CERESlib	November 28	December 12	December 19	Instrument modifications.		
Instrument	November 28	December 12	December 19	Support Aqua Edition2 processing.	X	
Synoptic SARB	December 5	December 19	December 26	Support Terra Beta1 SYNI processing. Full delivery since the TRMM processing problem will also be corrected.		
TISA Averaging	Late December*			Support Terra Edition2A SRBAVG processing.		
Instrument	December 19	January 2	January 9	Support Aqua Edition2 processing. Gains for 06/18/02-10/31/03 are needed along with any code or script changes.		
ERBE-like	December 19	January 2	January 9	Support Aqua Edition2 processing. Spectral response function files for 06/18/02-10/31/03 are needed along with any code or script changes.		
Instantaneous SARB	December 26	January 9	January 16	Support Terra Edition2A CRS processing.		

**CERES Subsystem Delivery Schedule - November 2003**  
**(Next CERES Science Team Meeting - March 29-31, 2004)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Clouds	January 16	January 30	February 6	Support Aqua Edition1A SSF processing.		
Inversion	January 23	February 6	February 13	Support Aqua Edition1A SSF processing.		
TISA Averaging	January 23	February 6	February 13	Support TRMM Edition2C and Terra Edition2A TSI processing.		
Synoptic SARB	Late May			Support TRMM and Terra Beta2 SYNI processing.		
Clouds		???		Support TRMM VIRS-only processing from August 2001 through August 2002.		
Instantaneous SARB		???		Support Aqua Beta1 CRS processing.		

\* indicates critical deliveries.