

CERES Subsystem Delivery Schedule - December 2003
 (Next CERES Science Team Meeting - March 29-31, 2004 in Boulder, CO)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Clouds	December 5	December 19	December 26	Support Aqua Beta2 SSF processing.		
Inversion	December 12	December 26	January 2	Support SSF Terra Edition2A processing.		
TISA Averaging	December 26	January 9*	January 16	Support Terra Edition2A SRBAVG processing.		
Instantaneous SARB	December 26	January 9*	January 16	Support Terra Edition2A CRS processing.		
CERESlib	January 2	January 16	January 23	Instrument modifications.		
Instrument	January 2	January 16	January 23	Support Aqua Edition2 processing. Gains for 06/18/02-10/31/03 are needed along with any code or script changes.	X	
ERBE-like	January 2	January 16	January 23	Support Aqua Edition2 processing. Spectral response function files for 06/18/02-10/31/03 are needed.		
TISA Averaging	January 23	February 6	February 13	Support TRMM Edition2C and Terra Edition2A TSI processing.		
Synoptic SARB	January 23	February 6	February 13	Support Terra Beta1 SYNI processing. Full delivery since the TRMM processing problem will also be corrected.		
Regrid MOA	Late March			Delta delivery.		
Inversion	Late March			Support Aqua Edition1A processing.		
Clouds	Late March			Support Aqua Edition1A processing.		

CERES Subsystem Delivery Schedule - December 2003
 (Next CERES Science Team Meeting - March 29-31, 2004 in Boulder, CO)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Synoptic SARB		Late May		Support TRMM and Terra Beta2 SYNI processing.		
Clouds		???		Support TRMM VIRS-only processing from August 2001 through August 2002.		
Instantaneous SARB		???		Support Aqua Beta1 CRS processing.		

* indicates critical deliveries.