

**CERES Subsystem Delivery Schedule - October 2004**  
**(Next CERES Science Team Meeting - November 2 - 4, 2004 in Williamsburg)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
TISA Gridding (SCCR 565)	October 22	November 5	November 12	Support Terra Edition2C and Aqua Edition1B SFC processing.		
TISA Averaging (SCCR 566)	October 29	November 12	November 19	Support Terra Edition2C and Aqua Edition1B SRBAVG processing.		
Clouds	November 5	November 19	November 26	Turn on CloudVis parameters and file for Bing Lin. Support Aqua Edition1A processing.		
Inversion	November 19	December 3	December 10	To run alternate main on a daily basis.		X
Instrument	2005			Terra gains files.		
ERBE-like	2005			Terra spectral response function files.		
GGEO (SCCR 553)	January 28	February 11	February 18	Delivery to handle GOES-9 and GOES-12, new McIDAS format and processing data beyond March 2003.		X
Clouds	Spring 2005			Support TRMM VIRS-only processing of August 2001 forward.		