

CERES Coefficients Delivery Schedule - January 2006
 (Next CERES Science Team Meeting: April 26 - 28, 2006 in Williamsburg)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery
GGEO	January 20	February 3	February 3	Final Edition2A March 2003 - December 2004 coefficients.
GGEO	N/A	February 17	February 17	March 2003 - December 2004 weeder files.
Instrument/ ERBE-like	N/A	February 17	February 17	Aqua Edition2 gains and spectral response function files for April 2005 - December 2005.
Instrument/ ERBE-like	N/A	March 10	March 10	Terra Edition2 gains and spectral response function files for July 2005 - December 2005.
GGEO	March 24	April 7	April 7	Beta coefficients for all of 2005.
Instrument/ ERBE-like	N/A	June 2	June 2	Terra Edition3 gains and spectral response function files for February 2000 - January 2002.
GGEO	April 28	May 12	May 12	Edition2A final coefficients for all of 2005.
Instrument/ ERBE-like	N/A	June 30	June 30	Aqua Edition3 gains and spectral response function files for June 2002 - May 2004.
Instrument/ ERBE-like	N/A	August 4	August 4	Terra Edition3 gains and spectral response function files for February 2002 - January 2004.
Instrument/ ERBE-like	N/A	August 25	August 25	Aqua Edition3 gains and spectral response function files for June 2004 - February 2006.
Instrument/ ERBE-like	N/A	September 25	September 25	Terra Edition3 gains and spectral response function files for February 2004 - February 2006.
Instrument/ ERBE-like		???		TRMM gains and spectral response function files for December 1997 - April 2000.