

CERES Subsystem Delivery Schedule – February 2011
(CERES Science Team Meeting: April 26 – 28, 2011, in Newport News, VA)
(NPP Launch Date: October 18, 2011)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Gridding (SCCR 763)	October 15	October 29 In CM Queue	November 5	Beta1–Edition2 delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product. [All ISCCP-D2like HDF products will have the same format.]		X	<i>AMI-P6</i>
GGEO		December		Beta1-Edition4 GGEO delivery.			AMI-P6
CERESlib (SCCR 827)	January 28	February 11	February 18	Clouds updates.			<i>AMI-P6, AMI-x86, & magneto-P4</i>
Clouds (SCCR 809)	January 28	February 11	February 18	Terra and Aqua Beta1-Edition4 . PGEs CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-4.2P4, and CER4.1-4.3P3.			<i>AMI-P6</i>
Perl_Lib	February 4	February 18	February 5	Updates to Pcf.pm and Dates.pm.			<i>AMI-P6 & AMI-x86</i>
ERBE-like (SCCR 740)	February 4	February 18	February 5	Delivery of all ERBE-like PGEs to <i>AMI</i> . (Edition2/Edition3)			<i>AMI-P6</i>
Inversion (SCCR 814)	February 28	March 11	March 18	Terra and Aqua Beta1-Edition4 . PGEs CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-6.2P3 and CER4.5-6.4P2.			<i>AMI-P6</i>
TISA Gridding (SCCR 765)	March 11	March 25	April 1	Beta1-Edition2 ISCCP-D2like-FlxDay/Nit (PGE CER9.0P0).		X	<i>AMI-P6</i>

CERES Subsystem Delivery Schedule – February 2011
(CERES Science Team Meeting: April 26 – 28, 2011, in Newport News, VA)
(NPP Launch Date: October 18, 2011)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Instrument		March 2011		Build corrects all NPP errors found so far. Last Build before launch freeze date. Might not be needed. Includes pre-processor.			AMI-P6
Instantaneous SARB		Spring 2011		Beta1-Edition4 CRS.			AMI-P6 & AMI-x86
Instrument (SCCR 641)		???		Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	magneto-P4

SCF Processing

Subsystem	Reason for Delivery	SCF Platform
TISA Averaging (SCCR 766)	SRBAVG-nonGEO Beta2-Edition3. New PGE CER10.1P1 for the subsetter code.	AMI-P6